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US ENVIRONMENTAL AGENCY, REGION II 

PROGRESS POLLUTION REPORT 

K. Callahan, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Nitkowski, EPA 
C. Fitzsimmons, EPA 
K. Delaney, NJDEP 
J. Smolenski, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: Twenty-three (23), Progress Polrep 

II. BACKGROUND 

Response Authority: CERCLA 
NPL Status: Non-NPL 
Site Number: 9J 
Action Memorandum Status: Verbal Authorization granted 

I. HEADING 

Date: 
From: 

March 13, 1995 
Joseph V. Cose 

To: 

Start Date: 7-14^94 

on 7-14-94, action memo approved 
9-2-94, ceiling increase and 
change in scope approved 2-2-95 

III. INCIDENT INFORMATION 

See Initial Polrep 

IV. REMOVAL INFORMATION 

A. Actions Taken 
324907 
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1. Wastes, liquid and solid, collected from drums in the 
"empty" drum piles were segregated and the material sampled 
and haz-catted. Bulked samples were composited and 
submitted to a laboratory for disposal analysis. 

To date, 38,399 steel drums have been inspected and 
shredded, completing this task. 

In addition, 9,700 drums were deheaded and their poly liners 
removed, completing this task. Residual wastes, liquid and 
solid, were removed from the liners. Liners containing 
acutely toxic materials (cyanide) were treated and cleaned 
on site. To date, 6,804 liner have been removed from the 
site for off-site disposal/recycling. 

2. Efforts to consolidate identified waste streams were 
also completed, eliminating approximately 150 drums. 

3. The decontamination and demobilization of the equipment 
used for the drum shredding and deheading operations was 
also completed. 

5. Enforcement efforts continue. 

B. Next Steps 

The transport and disposal of poly-drums and liners will 
continue, until completed. 

Waste streams identified (drum and tank wastes) have been 
profiled to disposal facilities and transportation/disposal 
cost requested. 

Site security will be maintained at the site. In order to 
prevent access to the site buildings all ground level 
windows and doors will be secured and boarded. 

C. KEY ISSUES 

None 

COST INFORMATION 

Mitigation Contracting $1,000,496 
TAT $53,349 
Intramural $55,740 
Total $1,109,585 
Project Ceiling $1,700,000 
Percent of funds remaining 65% 




